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ESTIMATE RUN 09/06/2005

ESTIMATE SUMMARY 13:44:37

CONTID: C14950         ESTIMATE NO: 0003 PROG 2002

PCN: 14950-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Resurfacing, El Paso County Line North PERCENT TIME:

PROJECT NO: IM 0252-374                   

I-25 Resurf, El Paso CO Line N

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2005 DATE TIME STARTED 04/05/2005

2635 DELTA DRIVE DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/18/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/05/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,898,012.95 PARTICIPATING $ $ 1,098,524.19

AWARD PROJECT AMT: 2,712,022.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,817.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.56

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

61.76%

1,108,336.56

1,098,524.19

1,098,524.19

1,077,706.93

$

$

$

$

1,789,676.39

0.00

1,789,676.39

0.00

1,789,676.39

-40,680.33

0.00

1,748,996.06

0.00

AMOUNT DUE 1,748,996.06 1,077,706.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,077,706.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

41.0
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 61,499.000 61,499.000

SY  0.000 0.00

1.10000 61,499.000 67,648.90

202-00240  
 

0010 BLADING 8.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0015 *POTHOLING 8.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0020 *RESET GUARDRAIL TYPE 3 300.000 0.000

LF  0.000 0.00

13.85000 0.000 0.00

210-01130  
 

0025 *RESET END ANCHORAGE 9.000 0.000

EACH 0.000 0.00

103.00000 0.000 0.00

210-01200  
 

0030 *ADJUST GUARDRAIL 2,711.000 0.000

LF  0.000 0.00

5.90000 0.000 0.00

210-04200  
 

0035 AGGREGATE BASE COURSE (SPECIAL) 1,956.000 0.000

CY  500.000 10,500.00

21.00000 500.000 10,500.00

304-09000  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 2.000

TON 0.000 0.00

125.00000 2.000 250.00

403-00720  
 

0045 STONE MATRIX ASPHALT 21,295.000 0.000

TON 14,248.100 880,532.58

61.80000 14,248.100 880,532.58

403-09210  
 

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 14,675.000 11,434.680

TON 2,388.010 103,759.03

43.45000 13,822.690 600,595.88

403-34821  
 

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 18,931.000 4,034.000

GAL 5,837.000 4,669.60

0.80000 9,871.000 7,896.80

411-10255  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.000

TON 0.000 0.00

530.00000 0.000 0.00

507-00400  
 

0065 CURB TYPE 6 (SECTION M) 50.000 0.000

LF  0.000 0.00

22.30000 0.000 0.00

609-60011  
 

0070 *DELINEATOR (TYPE I) 30.000 0.000

EACH 0.000 0.00

15.40000 0.000 0.00

612-00001  
 

0075 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00002  
 

0080 *DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003  
 

0085 *RUMBLE STRIP (GRINDING) 80,566.000 0.000

LF  0.000 0.00

0.20000 0.000 0.00

614-80387  
 

0090 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

615-00030  
 

0095 *MOBILIZATION 1.000 0.500

L S 0.500 29,050.00

58,100.00000 1.000 58,100.00

626-00000  
 

0100 *EPOXY PAVEMENT MARKING 640.000 0.000

GAL 0.000 0.00

59.40000 0.000 0.00

627-00005  
 

0105 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,440.000 371.000

GAL 449.000 24,448.05

54.45000 820.000 44,649.00

627-00012  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,920.000 0.000

SF  0.000 0.00

11.15000 0.000 0.00

627-01003  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 2,000.000 114.000

HOUR 115.500 2,541.00

22.00000 229.500 5,049.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 50.000 16.000

DAY 18.000 990.00

55.00000 34.000 1,870.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 90.000 19.000

DAY 15.000 6,855.00

457.00000 34.000 15,538.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 26.000

EACH 0.000 0.00

55.00000 26.000 1,430.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 13.000

EACH 3.000 165.00

55.00000 16.000 880.00

630-80343  
 

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000

SF  36.000 594.00

16.50000 36.000 594.00

630-80344  
 

0150 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,125.00000 1.000 4,125.00

630-80355  
 

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

440.00000 1.000 440.00

630-80358  
 

0160 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 18.000 495.00

27.50000 18.000 495.00

630-80360  
 

0165 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

38.50000 0.000 0.00

630-80363  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONE 200.000 72.500

EACH 15.000 165.00

11.00000 87.500 962.50

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 80,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0195 F/A QUALITY INCENTIVE PAYMENT 37,279.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0200 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,064,764.26 1,701,556.66CURRENT AMT 2,685,718.55 $$

CAT NO0300 BRIDGE H-17-CF H-17-CF

0210 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 722.000

SY  174.000 191.40

1.10000 896.000 985.60

202-00240  
 

0215 *REMOVAL OF BRIDGE RAILING 455.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00425  
 

0220 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,550.00000 1.000 22,550.00

202-00495  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0225 *REMOVAL OF EXPANSION DEVICE 29.000 0.000

LF  29.000 4,002.00

138.00000 29.000 4,002.00

202-00504  
 

0230 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

210-00510  
 

0235 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

2,871.00000 0.600 1,722.60

250-00010  
 

0240 *HEALTH AND SAFETY OFFICER 20.000 4.000

HOUR 0.000 0.00

85.80000 4.000 343.20

250-00110  
 

0245 *MATERIAL SAMPLING AND DELIVERY 4.000 3.000

EACH 0.000 0.00

116.60000 3.000 349.80

250-00120  
 

0250 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

250-00210  
 

0255 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

328.00000 0.000 0.00

250-00220  
 

0260 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 442.000 0.000

TON 157.430 6,840.33

43.45000 157.430 6,840.33

403-34821  
 

0265 GEOTEXTILE (PAVING) 832.000 0.000

SY  713.000 3,850.20

5.40000 713.000 3,850.20

420-00500  
 

0270 *BRIDGE EXPANSION DEVICE (0-2 INCH) 145.000 0.000

LF  143.000 18,876.00

132.00000 143.000 18,876.00

518-01002  
 

0275 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

627.00000 0.000 0.00

606-01340  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE H-17-CF H-17-CF

0280 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

606-01370  
 

0285 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

814.00000 0.000 0.00

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

913.00000 0.000 0.00

606-01390  
 

0295 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

606-02005  
 

0300 *BRIDGE RAIL TYPE 10R 447.000 0.000

LF  0.000 0.00

94.70000 0.000 0.00

606-11010  
 

0305 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0300 $33,759.93 81,519.73CURRENT AMT 159,172.60 $$

CAT NO0301 WINGWALL FOR CBC 

0310 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 0.000 0.00

4,400.00000 0.000 0.00

202-00003  
 

0315 REMOVAL OF FENCE 36.000 0.000

LF  0.000 0.00

8.80000 0.000 0.00

202-01000  
 

0320 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 80.000 0.000

CY  0.000 0.00

38.30000 0.000 0.00

203-00060  
 

0325 *STRUCTURE EXCAVATION 50.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

206-00000  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0330 *STRUCTURE BACKFILL (CLASS 2) 50.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

206-00200  
 

0335 *SILT FENCE 100.000 0.000

LF  0.000 0.00

3.85000 0.000 0.00

208-00020  
 

0340 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

208-00045  
 

0345 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00070  
 

0350 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

3,850.00000 0.000 0.00

212-00006  
 

0355 *SOIL PREPARATION (SPECIAL) 0.200 0.000

ACRE 0.000 0.00

6,600.00000 0.000 0.00

212-00047  
 

0360 *MULCHING (WEED FREE HAY) 0.200 0.000

ACRE 0.000 0.00

3,850.00000 0.000 0.00

213-00002  
 

0365 *MULCH TACKIFIER 40.000 0.000

LB  0.000 0.00

6.60000 0.000 0.00

213-00061  
 

0370 *BRUSH LAYER CUTTING 20.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

214-01010  
 

0375 *RIPRAP (24 INCH) 75.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00224  
 

0380 *CONCRETE CLASS D 24.000 0.000

CY  0.000 0.00

385.00000 0.000 0.00

601-03000  
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PCN: 14950-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0252-374                   ESTIMATE NO: 0003 13:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WINGWALL FOR CBC 

0385 *REINFORCING STEEL 1,400.000 0.000

LB  0.000 0.00

2.20000 0.000 0.00

602-00000  
 

0390 FENCE BARBED WIRE WITH METAL POSTS 36.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-01000  
 

0395 FENCE (PLASTIC) 220.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-11525  
 

0400 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0301 $0.00 0.00CURRENT AMT 46,521.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0405 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

620-00001  
 

0410 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,860.00000 1.000 2,860.00

620-00011  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

990.00000 1.000 990.00

620-00020  
 

CAT 0400 $0.00 6,600.00CURRENT AMT 6,600.00 $$

PROJECT TOTAL 1,098,524.19 $ 1,789,676.39CURRENT AMT 2,898,012.95 $$


